

S E C R E T

29 June 1981

MEMORANDUM FOR THE RECORD

SUBJECT: OC Recapitalization Program (U)

1. On 23 June 1981, the DD/CO, [] chaired the first of a series of meetings concerning implementation and management concepts for the OC Recapitalization Program. The agenda item for this meeting was the Terminal and Cryptographic System package. (S)

25X1

2. [] OC-ED/CPS, project manager for the terminal replacement program, provided an overview on the status of the program. A definition of terminal equipment (keyboard, printer, crypto units, OCR, high-speed reader/punch) was developed and discussed. [] advised that currently the Tracor printer appeared to be the leading candidate as a replacement for the M-28. A driving force behind this is that DoD has selected the Tracor printer as its M-28 replacement. []

25X1

25X1

3. General discussions on documentation, procurement, shipment, staging, deployment and field involvement concepts followed. As a result of these discussions, the following tasks were assigned:

a. OC-ED/CPS [] - Provide an outline of the documentation requirements for the terminal equipment package, sans crypto.

b. OC-FND/FEB [] - Develop an implementation approach for this package.

c. Planning Staff - Propose strategies and develop charts (i.e., Pert) for project control and comparison with other projects in the Recapitalization Program. Target dates, milestones and interrelationships within the total program should be addressed.

d. OC-CSD - Document and present positive guidelines on COMSEC philosophy regarding netted key and remote keying applications.

WARNING NOTICE--INTELLIGENCE
SOURCES AND METHODS INVOLVED

25X1

S E C R E T

SUBJECT: OC Recapitalization Program (U)

25X1

e. OL [] Provide a methodology on the best, most effective, least costly approach to support the OC Recapitalization from a Logistics perspective. A treatise on the required Logistics infrastructure should also be included,

25X1

f. OC-HRD [] - Develop an agenda for a round-table discussion on training requirements for Recapitalization. (S)

25X1

4. [] stressed that these preliminary meetings would be required to establish a dialogue for developing managerial strategies. They will ensure that coordination, communications and interrelated problems are surfaced. (U)

25X1

Distribution:

25X1

